
Capital Monitoring Report - February 2009

Variances

This is made up of £63k variances, £2.165m slippage and is sum

Community Services report that in comparison to the approved b

60             CE99 Permanent Depot - Stafferton Way
4-               CG13 Open Space Audit
1               CG21 Townscape Study/Assessment

57             

Learning & Care report that in comparison to the approved budge
Schools (other) area as follows

4               CKQA M/head Nursery (Phase 3 CC)
2               CKPE Furze Platt Infants pipework replacement
6               

There are no variations to report for Resources

Slippage

L&C
£'000

39             on Larchfield Community Provision. The scheme is c
74             Wessex Schools Amalgamation
10             Bisham School Conservatory
50             Wessex Primary Underground Pipework
11             Schools Caretakers Housing Asbestos Surveys

836           Low Cost Housing (S106 Funding)
32-             Reverse slippage on Hilltop First expansion 

988           

Resources
£'000

25             Alleygating - to slip budget as requests for alley gates

Community
£'000

50-             Carbon Management Schemes
16-             Traffic Management Schemes
5               Planning Portal Connector

10             Town Hall / York House-Air Conditioning
15             Container Library-Refurbish & Electric Supply
20             Planning History Scanning
20             P&OS-Parks Depots-Refurbishment Work Windsor
29             York Stream House-Rewire Small Power System
30             Thames Bridge Maidenhead
30             River Thames Character Study
30             P&OS-Thames-side Parks,Mhd: Guards Club etc
33             Parapet Improvement Programme
34             Public Transport Initiative
38             York Stream House-Switch Panel Replacement
40             Magnet L.C.-Roof
45             Maidenhead Station - Transport Hub
50             Construction of New Footways
50             Intelligent Traffic Systems
50             Public Conveniences-Improvements
50             Transport Assessment for Sites
55             Windsor Library-Repaint Interior
65             P&OS-Trevelyan O.S.Improvement (Imperial Park)
80             P&OS-Town Moor,Maidenhead
92             Bridge Health and Safety

100           P&OS-Braywick Pavilion
100           Fire, H&S and Glazing Compliance

147           Windsor Library-Phased Improvements
1,152        

2,165        


