3.1

3.2

3.2.1

3.2.2

DRAFT FOR OVERVIEW AND SCRUTINY

DPE UPDATE AND REVIEW OF YELLOW LINES

CABINET: 24" JULY 2008

MEMBER REPORTING: COUNCILLOR RAYNER

PURPOSE OF REPORT

To update Members on the implementation and pro%ress of Decriminalised Parking
Enforcement (DPE) which came into effect on 14" January 2008, (following the
creation of the new Special Parking Area (SPA) and the consolidated Traffic
Regulation Orders (TROs), further to the decisions of Cabinet in July 2007) and the
on the phased review of Yellow Lines and parking restrictions in the Borough,
(reported to Cabinet in December 2007).

MEMBER'S RECOMMENDATION:

To be confirmed following review with Members

SUPPORTING INFORMATION

Wards Affected

All wards of the Borough

Relevant Matters Upon Which Decision is Based & Reasons Supporting
Recommendation

PE

The Royal Borough is committed to providing ‘Safer and Fairer Parking for All
providing residents, businesses and visitors with accessible and safe car parking
across the Borough. The decision to proceed with the introduction of a Special
Parking Area to enable RBWM to take over the responsibility for borough wide
parking enforcement from the Thames Valley Police was confirmed at the Cabinet
meeting held in July 2007. This change meant that parking offences became a civil
offence and ceased to be a criminal offence when dealt with under RBWM control.
Consolidation and rationalisation of the very numerous old TRO’s (many of which
dated back to BCC days) was undertaken to create new TRO'’s, one covering the ‘Off
Street’ parking spaces throughout the borough (ie in Council owned Car parks) and
five other ‘On Street’ TROs reflecting the geographic zones of the Council i. Ascot,
Sunninghill & Sunningdale, ii. Maidenhead Rural, iii. Maidenhead Urban, iv. Windsor
Rural, v. Windsor & Eton Urban, was an important part of the preparation for transfer.

The Transfer of responsibility took place on 14" January 2008 as planned, following
a high profile publicity campaign involving local papers, radio and leaflets to ensure
all drivers were aware of the impending change. In the two weeks immediately prior
to the new SPA coming into effect formal Warning Notices were issued to vehicles
which were failing to comply with the restrictions
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The result was that with immediate effect from the 14™ January there was a
noticeable difference, especially in the town centre areas where misuse and non-
compliance had been at very high levels causing danger and disruption on a daily
basis to other road users, pedestrians and cyclist from illegal and inconsiderate
parking behaviour. The number and availability of spaces in short stay parking
spaces increased, with much greater turnover, and the numbers of instances of
parking on pavements in town centre areas reduced. Spaces reserved for Blue
Badge holders were also freed up for their designated users.

In the lead in to the transfer a new team of Parking Officers were recruited and a
minor re-organisation in the parking operations team resulted in the creation of three
teams, one dealing with ‘On street’ parking across the whole of the borough, whilst
the other two deal with the ‘Off street’ operation of the staffed Council owned Car
parks in Windsor and Maidenhead.

As part of the preparation for the transfer a new parking system was implemented to
enable the increased overall operation to be managed in an effective and modern
way, supporting more efficient processing of Residents Permits, Residents Visitor
Vouchers, and season tickets and Penalty Charge Notices (PCNSs).

Within the new consolidated Traffic Regulation Orders, Parking Officers have issued
the following numbers of PCNs in the 5 areas of the Borough (these sub totals
include the Off Street PCNs for the respective areas) in the period from 14™ January
until the end of May 2008:-

Ascot, Sunninghill & Sunningdale 440
Maidenhead Rural 144
Maidenhead Urban 5597
Windsor Rural 291
Windsor & Eton Urban 8314
Total 14,786

Of the 14,786 PCNs issued, the Council has received 3421 (21%) challenges of
which 1403 have been upheld (representing 41% of those received and 9.4% of the
total PCNs issued). Under the previous parking regime the Council received an
appeal rate of 28% and the rate that these were upheld was 40%. (Comparable
information under the Thames Valley Police enforcement is not available).

A revised Resident Visitor Voucher scheme was introduced in April 2008 whereby
residents in qualifying roads (those where resident permit only parking restrictions
apply) can apply for 25 up to 2 hours vouchers (free), these are new to help residents
who want to have short stay visitors and avoid paying or to allow parking during
permit only times, 50 up to 6 hours vouchers, extended from the previous 4 hour
limit (at £1 each), and 50 up to 24 hour (at £2 each) per annum. There has been a
significant increase in the volumes of applications and take up of these Resident
Visitor Vouchers. The Council has now issued over 12,000 vouchers to residents in
20 weeks compared to 20,000 in the whole of 2007, demonstrating their value to a
significant number of local residents in these areas.

To assist permit holders with evening parking the time at which permits become valid
in Council owned car parks was brought forward to 6pm from the previous 7pm.
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In summary the implementation of DPE has resulted in:-

a. a complex project being delivered to programme on budget and timescales.

b. significant improvement in the overall level of compliance with parking restrictions
especially in the town centre,

c. short stay spaces being made available to support residents and businesses

d. disabled parking spaces being freed up for their authorised use

e. removing vehicles from many central no waiting areas, easing traffic flows,
reducing congestion and improving road safety.

Review of Yellow Lines

At Cabinet in December 2007, Members considered the proposed phased review of
Yellow lines in a number of areas across the Borough, with a view to reducing
parking restrictions wherever possible to make parking for residents easier, whilst still
allowing the effective management of vehicles on the highway. All Ward Members
were invited by the Lead Member to identify areas of concern within their wards, so
that a comprehensive review programme could be prepared.

It was clear that, especially in central Windsor where parking capacity is restricted
due to the terraced nature of the streets, that wherever possible restrictions needed
to be amended, to legalise parking, which under the Thames Valley Police regime
had been unauthorised but very common practise.

The first of these phases were implemented in early March. Changes were made
predominantly in Central Windsor in an attempt to redress the deficit in resident
permit spaces compared to permits in circulation, and to reduce the restriction at off
peak times to increase the overall parking capacity on street at evenings and
weekends when demand is at its greatest.

Changes included double yellow lines being changed to single yellow lines and in
some cases changed to parking bays. As part of the Phase 1 changes, three pilot
areas of ‘half on - half off’ pavement parking schemes were introduced to reflect what
has been taking place every evening for many years, and to date have not raised any
further issues. Pay and Display parking was removed from many residential roads in
the evening and at the weekend, to give priority to local residents to be able to park
close to their homes at this peak demand time. In total approximately 180 additional
spaces were created as a result of these changes.

Following the changes made in early March, monitoring in the roads was undertaken
to assess take up and identify where capacity was available, and as a result of this
monitoring and confirmed by feedback from residents some minor amendments were
made in June 2008 to three specific roads to return these to shared Pay and Display
use and Residents Permit parking. These were:-

Phase 2a and 2b of the review are currently underway and due for implementation in
late July and September 2008 respectively. The September date is to enable those
schemes that which will potentially introduce a more significant change to be
designed and consulted upon. The Phase 2a, 2b, 3 and 4 items are shown in
Appendix A, and which incorporates the additional requests received and identified
through local inspection.
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Phase 3 is planned for December 2008 and Phase 4 is planned for April/May 2009.

In total there are currently 138 separate areas/roads that are being reviewed across
the phases. All Ward Members were written to by the Lead Member again in May to
advise them of the planned works for Phase 2 and asked them to identify any further
schemes that they wish to be considered for review. A number of requests have been
received and these have been programmed into the phases as shown. If further
requests are received from Ward Members or members of the public, these will need
to be programmed to reflect resources available.

In summary following the Phase 1 reviews of Double Yellow Lines and parking

restrictions, a number of changes have been implemented which have:-

a. been largely focused on the central Windsor area,

b. increased capacity for Resident Permit Holders during evenings and weekends,

c. reduced double yellow lines to single yellow lines

d. introduced three pilot areas of half on half off pavement parking to legalise
previously illegal nightly parking.

and created an additional 170 spaces in the Windsor area.

Further phases of reviews are underway to continue to increase overall parking for
residents and permit holders and the next changes will be made in July and
September, (and it is estimated that this could add a further 60 -70 spaces) with
further phases planned for implementation in December 2008 and April/ May 2009.

Implications from TMA 2004

With effect from 31% March 2008, i.e. since the implementation of TMA 2004 parking
contraventions have been divided into two categories replacing the previous
arrangements under the earlier legislation, whereby all contraventions were treated
equally. An Upper and a Lower charge for PCNs now links with the Higher and Lower
charge band for contraventions. Higher contraventions represent more serious
infringements under the act eg Parking on Double Yellow Lines, whist over staying a
Paid Tariff period is considered a lower level contravention. Both categories of PCN
continue to include 50% reduction for prompt payment within 14 days. Under the new
arrangements the upper limit for a higher contravention has been increased to £70
from the current £60. The lower contravention limit has been increase to £50 from the
current £40.

It is proposed that the impact of this change from the single tier PCN category, be
kept under review and that there be no immediate changes to the current upper or
lower PCN'’s rate.

In addition to the changes to charge bands outlined above, there are also potential
additional contraventions that could now be enforced, (these include dropped
crossings, double parking and PCN'’s issued by post), however it is proposed to delay
considering decisions in relation to these additional powers, in light of considerable
challenges by motorists made in London Borough’s in connection with these
changes.

The former National Parking Adjudication Service (NPAS) has been replaced by the
Traffic Penalty Tribunal, which will continue to operate as an independent
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adjudication body to which members of the public can make an external challenge to
PCNs which they consider have been incorrectly imposed, and who decision is final
and binding on both patrties. .

Disabled Parking

Parking for disabled blue badge holders is currently free throughout the Borough’s
car parks and pay and display areas. In a number of Boroughs removal of free
parking for the Disabled has been introduced, however there will be considerable
costs associated with any change as current pay and display machines do not meet
DDA requirements. It is therefore not considered cost effective to make changes in
RBWM.

Currently disabled blue badge holders are not permitted to park in ‘Residents Permit
Holders Only’ bays as there is deemed to be sufficient parking within on street
disabled badge holders bays and in off street car parks, or on Double Yellow Lines
up to a maximum of three hours. It is not proposed to change the current policy, as
the increased enforcement of the restriction under the DPE regimes has resulted in
much higher levels of compliance and lower levels of misuse of dedicated Disabled
Bays.

Options Available and Risk Assessment

A range of options exist with regard to the future arrangements for DPE, Review of
Yellow Lines and Disabled Parking Policy.

Option Comments
1. | Review of Yellow Lines - accept | The list of reviews has continued to grow
the continued phased | as a result of requests from Ward
implementation of the review as | Members and members of the public.
outlined. These need to be considered on a case

by case basis to enable the systematic

This is Recommended

review of each area.

2. | Review of Yellow Lines — reject the
phased programme and agree an
alternative programme.

An current programme has been
arrangement with the aim of responding
to the highest priorities in relation to the
extent of problems identified.

3. | Revised PCNs - Accept the Report
and keep impact of revised higher
and lower categories under close
review

This is Recommended

The impact of the revised split in
Contraventions can be monitored and
reviewed in line with the number and
speed of settlement. This will enable a
more informed judgement to be made
once a longer period of the revised
arrangements has been completed.

4. | Revised Tariff for PCNs - Note the
report but decide to amend the
current tariffs and introduce the
revised rates now.

Revised PCN rates could be considered
when other Fees and Charges for the
Council are reviewed as part of the
normal Budget preparation process,
when a greater number of PCNs will
have been issued under the revised
arrangements.
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Option Comments

5. | Disabled Parking Policy — Note the | Increased levels of compliance following
report and maintain the current | the implementation of DPE have resulted
policy arrangements for Blue | in greater availability of Disabled bays for

Badge Holders authorised users. Continue to monitor the
use of Blue Badge parking on Double
This is Recommended Yellow Lines.

6. | Disabled Parking Policy — Note the | Current equipment is not DDA compliant
report and consider alternative | and would need to be modified or
policy for Blue Badge holders. replaced

The risks associated with the phased review of Yellow Lines and Parking restrictions
are largely reputational. Continued development of more parking capacity for
residents and others will reduce the opportunity for non compliance. The adoption of
higher tariff options for PCNs is largely financial, however there is some reputational
risk associated with an increase in the upper charge for PCNs. Reviewing the options
once a longer period of operation under the new two tier contravention arrangements
will enable an options appraisal to be completed.

Relevant National/Regional Guidance

There is a variety of national guidance issued by Government which aims to restrain
growth in traffic in urban areas, encourage the use of public transport, and restrict
commuter parking, however this guidance does not help address the existing
overload of established residential parking requirements as outlined in this report.
DPE is considered by Government to be a positive contribution towards the overall
management of traffic.

Relevant Council Policies/Strategies

The recommendations contained in this report also contribute to the Community
Strategy in the following ways:

Relevant?
Yes / No
Key Themes:
Supporting Children & Younger N
People
Supporting Adults & Older People Y
A Thriving, Cleaner, Greener Y
Borough
Safer & Stronger Communities Y

CONSULTATION CARRIED OUT

Ward Members have been asked to identify specific areas within their wards where
improved parking controls can be considered. Requests received are considered in
relation to impact, safety implications, the need for specific consultation with local
residents and wider consequences on the safe management of traffic and the
highway in relation to the needs for making parking available.
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A number of schemes identified in Phase 2b and later phases are considered to have
more significant impacts that require wider specific consultation with local residents to
ascertain support for the proposals. These consultations will be undertaken in
conjunction with local ward members.

Changes implemented have been based upon survey results undertaken to assess
the numbers of spaces available and the timeframes when available. These have
been linked with quantitative surveys undertaken as part of the Parking Strategy
report preparation.

COMMENTS FROM OVERVIEW AND SCRUTINY PANEL

THIS SECTION TO BE COMPLETED AFTER THE OVERVIEW AND SCRUTINY
COMMITTEE HAVE MET 30™ JUNE 2008 .

IMPLICATIONS

Financial

Parking generates very significant levels of income and effective enforcement is
essential to ensure highway users don’t park in unauthorised locations to avoid
parking charges. Total Parking Income projections for 2008/09 across the Borough
from parking is estimated to exceed £6.6M, with expenditure projected to be £3.9M.
The surplus that is generated form the parking operation is used to subsidize the
costs o the Council associated with highway and traffic management.

The implications of the transfer to PCNs with Higher and Lower level contraventions
categories is potentially significant. As a result of contravention now falling into lower
level offences which attract a significantly reduced penalty compared to the rate
approved as part of the Fees and Charges, it is proposed that close monitoring is
made of the settlement rates and income over the next months to assess fully the
impact.

The amendments to the parking restrictions are funded through the Capital
Programme line CE29 — Decriminalised Parking Enforcement.

Legal
The Authority was able to take on the role of parking enforcement from the Thames

Valley Police under the Road Traffic Act 1991. However with effect from 31%' March
2008 the Borough operates the parking controls and enforcement under the Traffic
Management Act 2004. It is essential that the revised and consolidated Traffic
Regulation Orders are amended to reflect the revised restrictions being implemented
from the reviews. Notice of these changes are formally advertised in local press.

Human Rights Act
There are none arsing as a direct result of this report.

Planning
There are no Planning implications arsing directly as a result of this report, however

further consideration may need to be given to the future strategy for parking provision
in town centre locations associated with residential and commercial developments, in
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order to support sustainable transport and avoid exacerbating the existing town
centre based parking pressures.

Sustainable Development

In terms of the Council's Sustainability Policies the recommendations in this report
have no significant adverse impacts.

Diversity and Equality
In terms of the Council’'s Equality Impact Assessment Policy the recommendations in
this report have not negative equality and diversity implications.

Background Papers:

Lead Member letter to all Ward Members 20" May 2008

Review of Yellow lines Report — Cabinet Report 13" December 2007

Lead Member letter to all Ward Members — 5" October 2007

Decriminalised Parking Enforcement — Implementation Cabinet Report 26" July 2007
Decriminalised Parking Enforcement — Cabinet Report 25" January 2007
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Appendix A - Cabinet Report July 2008

Site Issue and Specific Site Proposed Action to resolve and additional comments Timescales to Implemem Agreed Phase
ref No. Action
Design and Safety Check to be carried
UEES Road/AIexandra Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008
1 Road Junction add ) . . 1
additional bavs can be reduced Revised Scheme to be included into
Y TRO with effect from 3rd March
Design and Safety Check to be carried
2 Grove Road/Alexandra Road| Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1
junction add additional bays can be reduced Revised Scheme to be included into
TRO with effect from 3rd March
Design and Safety Check to be carried
R Rpad/St Pk Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008
3 Avenue junction add ) . . 1
additional bavs can be reduced Revised Scheme to be included into
Y TRO with effect from 3rd March
Alexandra Road/Beaumont Design and Safety Check to be carried
4 Road/Frances Road Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1
junctions add additional can be reduced Revised Scheme to be included into
bays TRO with effect from 3rd March
Design and Safety Check to be carried
5 Frances Road/Kings Road | Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1
junction add additional bays can be reduced Revised Scheme to be included into
TRO with effect from 3rd March
Devereux Road/Helena Design and Safety Check to be carried
. . " Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008
6 Road junction add additional ) . . 1
bavs can be reduced Revised Scheme to be included into
Y TRO with effect from 3rd March
Design and Safety Check to be carried
7 Grove Road/Helena Road | Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1
junction add additional bays can be reduced Revised Scheme to be included into
TRO with effect from 3rd March
Design and Safety Check to be carried
3 Grove Road/Francis Road | Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1
junction add additional bays can be reduced Revised Scheme to be included into
TRO with effect from 3rd March
Design and Safety Check to be carried
Dagmar Road/AIe.xandlra Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008
9 Road/Helena Road junctions| ) . . 1
add additional bays can be reduced Revised Scheme to be included into
Y TRO with effect from 3rd March
Design and Safety Check to be carried
10 Grove Road/Kings Road Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1
junction add additional bays can be reduced Revised Scheme to be included into
TRO with effect from 3rd March
Design and Safety Check to be carried
Oxfor.d Rogd * Oxford./.AIma Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008
11 |Road junction add additional ) . . 1
bavs can be reduced Revised Scheme to be included into
Y TRO with effect from 3rd March
Design and Safety Check to be carried
AIE RIS, (S R Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008
12 Street and Hunters Mews ) . . 1
add additional bays can be reduced Revised Scheme to be included into
Y TRO with effect from 3rd March
Design and Safety Check to be carried
Te”?p'e Road/AIexar?(.jra Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008
13 |Road junction add additional ) . . 1
bavs can be reduced Revised Scheme to be included into
Y TRO with effect from 3rd March
Design and Safety Check to be carried
14 Vansittart Road/Oxford Road Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1
junction add additional bays can be reduced Revised Scheme to be included into
TRO with effect from 3rd March
. Design and Safety Check to be carried
Vansntar.t Rogd/BexIey Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008
15 Street junction add ) . . 1
additional bavs can be reduced Revised Scheme to be included into
Y TRO with effect from 3rd March
Design and Safety Check to be carried
16 Alma/Claremont Road Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1
junction can be reduced Revised Scheme to be included into
TRO with effect from 3rd March
Design and Safety Check to be carried
17 Claremont Road Adj. Trinity | Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1
Place add additional bays can be reduced Revised Scheme to be included into
TRO with effect from 3rd March
Design and Safety Check to be carried
18 Alma Road/St Marks Road | Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1
junction add additional bays can be reduced Revised Scheme to be included into
TRO with effect from 3rd March
Design and Safety Check to be carried
Grove Road/St Leonards . . o . .
6 | e e e Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1

bays

can be reduced

Revised Scheme to be included into
TRO with effect from 3rd March
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Site Issue and Specific Site Proposed Action to resolve and additional comments Timescales to Implemem Agreed Phase
ref No. Action
St Leonards Road review Design and Safety Check to be carried
) Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008
20 Double Yellow to single ) . . 1
vellow can be reduced Revised Scheme to be included into
TRO with effect from 3rd March
Grove Road add additional Design and Safety Check to be carried
21 bays, review Grove Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1
Road/Temple Road Double can be reduced Revised Scheme to be included into
to Single Yellow lines TRO with effect from 3rd March
Alma Road/Clarence Design and Safety Check to be carried
22 Crescent junction, review | Design and Safety Check required to confirm if 10 Metres from junction standard out early Jan 2008 1
yellow lines and or additional can be reduced Revised Scheme to be included into
bays TRO with effect from 3rd March
Design and Safety Check to be carried
Frances Road add additional . . ) out early Jan 2008
23 s Full Design and Safety Check required. Affects office double access Revised Scheme to be included into 1
TRO with effect from 3rd March
Design and Safety Check to be carried
Keppel Road add additional . . . out early Jan 2008
24 s Full Design and Safety Check required. Restricts bend/road too narrow Revised Scheme to be included into 1
TRO with effect from 3rd March
Kings Road lay-by remove
25 double yellow lines to allow | Amend TRO post 14 January 2008. Could be formally converted to provide 4 bays| TRO to be amended for March 08 1
parking
Design and Safety Check to be carried
Alma Road add additional . . . . . . out early Jan 2008
26 - Full Design and Safety Check required. Conflicts with access protection marking Revised Scheme to be included into 1
TRO with effect from 3rd March
Design and Safety Check to be carried
Clarence Crescent add . . . out early Jan 2008
27 il s Full Design and Safety Check required. Two bays possible Revised Scheme to be included into 1
TRO with effect from 3rd March
Russell Street - review Design and Safety Check to be carried
. Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008
28 double yellow to single ) . . 1
cllow can be reduced Revised Scheme to be included into
Y TRO with effect from 3rd March
Vansittart Road/Arthur Road c?jtséir;l ag(;:;ge(;}é CUlEAORACELTS
29 junction T/Lights add Full Design and Safety Check required. Possible 4 bays carly . . 1
additional bavs Revised Scheme to be included into
Y TRO with effect from 3rd March
Oxford Road add additional c?jtséir:l;gir?;ge(% CUlE QOO
30 yté?c/:,\,zrlg 2irnrel\é|e\glulgv?lu"t;:28 Full safety audit required. Highway width narrows significantly Revised Scheme to be included into 1
gey TRO with effect from 3rd March
Design and Safety Check to be carried
31 SRS [REEL! Rl Rehi i Full Design and Safety Check required. Affects line of site from Warwick Court out garly LA . . 1
bays Revised Scheme to be included into
TRO with effect from 3rd March
Design and Safety Check to be carried
St Leonards Avenue add . . . out early Jan 2008
32 Sl T Full Design and Safety Check required. Severly restricts sharp bend Revised Scheme to be included into 1
TRO with effect from 3rd March
Review of hours of pay and
display within residential roads
in Windsor, change from q
double yellow lines to single | Review of all known problem areas and agree practical changes. These areas are| REMERAD1E cqmplgte 237 G ._Jangary
33 ’ o . . . . . 2008 for possible implementation in 1
yellow lines with timed likely to cause major cause for concern with residents post january 2008 March 2008
restrictions to support local Bl
Resident parking, (all shared
use roads).
Amendments to the current
34 REE I FELAY SO E Review of current changes with Members Changes to be implemented March 2008 1
already agreed as part of
Datchet Review
35 Stafferton Way Amend TRO to include new area of adopted highway including double yellow lines To be complete March 2008 1
36 |StLukes Road, Old Windsor Revised scheme as agreed with OWPC To be complete March 2008 1
Park Street, Maidenhead
37 | change restriction to limited Amend TRO To be complete March 2008 1
waiting bays
Stovell Rd / Barry Avenue / Design and Safety Check to be carried
a8 Vansittart Rd / Duke Street -| Design and Safety Check required to confirm if 10 Metres from junction standard |out early Jan 2008 1
review Double to Single can be reduced, and limited waiting can be applied Revised Scheme to be included into
Yellow Lines TRO with effect from 3rd March
Temple Road, add . . L .
o Er i fonElBayS helhighwey Full Design and Safety Check andl footway investigation required. Footpath not To be complete March 2008 1
wide enough
half footway
Russell Street add additional . . . . .
0 e e e Full Design and Safety Check required. F:onfllcts with terrace housing off-street To be complete March 2008 1
parking
bays
Albany Road add additional
41 half footway half highway Why ? Parallel parking already exists To be complete March 2008 1
bays
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Site Issue and Specific Site Proposed Action to resolve and additional comments Timescales to Implement Agreed Phase
ref No. Action
Arthur Road/Roundabout at .
Charles Street add Review to be complete by early
42 o Full Design and Safety Check required. Busy two lane roundabout November ready for implementation in 3
additional half footway half
. December 2008
highway bays
St Marks Place add
additional bays including
some half footway half Design and Safety Check required to confirm if 10 Metres from junction standard | Review to be complet Mid June 2008
43 ) . . o 2A
highway bays. Review can be reduced ready for implementation in July 2008
Double Yellows to Single
Yellow
Blackamoor Lane, Ray Mill Review to be complete by earl
Road West, North Town Full Design and Safety Check required, consultation with residents to ascertain P yeary
44 November ready for implementation in 3
Road and Moor Lane scheme makeup.
. - December 2008
Residents parking
Laburnham Road/Lower
Boyndon Road Junction . . . Review to be complet Mid June 2008
45 possible parking restrictions BLEIRICCI A S s DU L ready for implementation in July 2008 2A
to restrict commuter parking
Remove parking bay . .
46 adjacent to the Swinley PH Design and Safety Check and possible new restriction R tq 2 complet.Mlc.i UL 2A
ready for implementation in July 2008
on Brockenhurst Road
Possible parking restrictions
along Kings Ride to its Review to be completed in August 2008
47  |junction with High Street and Design and Safety Check and possible new restriction ready for implementation in September 2B
around Heatherwood 2008, if not sooner
Hospital
Sl Earlier scheme design pre DPE to be reviewed and consultation to take place
Avenue/Place/Road/High - gn pre . . fake p " | Review to be completed in August 2008
Number of Residents Permits only spaces and associated time restrictions to be . L
48 Town Road/South Road, . S . . ready for implementation in September 2B
reviewed once initial impact of DPE has been assessed. Also consider creating .
East Road and West Road . 2008, if not sooner
) possible one way systems.
Parking Sceme
Review of all parking within Review to be completed in August 2008
49 the area around the 1 ready for implementation in September 2B
Cordwallis estate 2008, if not sooner
Review of Parking
restrictions around Charles | Review of current restrictions and consider additional restrictions once impact of Review to be complete by early
50 Street/Peascod DPE has been ascertained. Ascertain with Dave Perkins whether camera November ready for implementation in 3
Street/William Street to enforcement will be used December 2008
enable correct usage
Review of current restrictions and consider additional restrictions once impact of Review to be complete by early .
51 Kennet Road/Holmanleaze ) November ready for implementation in 3
DPE has been ascertained
December 2008
Changes to permit . .
52 allocations in Bray High Review of what was agreed in 2001 iz\éle\;\é:ci)r:e|g;r2£:§i2/:ci‘njggf 22(())%88 2A
Street as agreed in 2001 Y P y
53 Eton High Street - parking |Full Design and Safety Check to be carried out to ascertain if current doudle yello Review to be complet Mid June 2008 3
outside Eton Porney School line restriction can be altered ready for implementation in July 2008
54 Courtlands Possible CPZ, check Tony Carr as to when this will be done? R tq 2 completIMlc.i UL 2A
ready for implementation in July 2008
55 Tithe Barn Drive Additional double yellow lines R tq 2 completIMlc.i UL 2A
ready for implementation in July 2008
Bus Stop on Windsor High . .
56 Street (Oppposite Church Shorten Bus Stop and Introduce Single Yellow Lines at Guildhall End. R tq 2 completIMlc.i UL 2A
- ready for implementation in July 2008
and Guildhall)
Stanwell Road and Horton
Road review of parking Review to be completed in August 2008
57 restrictions to prevent Review of current restrictions and possible additional restrictions ready for implementation in September 2B
dangerous and damaging 2008, if not sooner
verge parking
Springfield Road(Hatton Review of current restrictions and consider additional restrictions once impact of G tolbe completgd n (TRl 0
58 ready for implementation in September 2B

Court)/Elm Road, York Road

DPE has been ascertained

2008, if not sooner
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Site Issue and Specific Site Proposed Action to resolve and additional comments Timescales to Implement Agreed Phase
ref No. Action
Review of Sunningdale to
include the following roads:
London Road, Cross Road , . e . . Review to be complet Mid June 2008
59 Bidgemant ooy Look at all parking restrictions to maximise use and to control commuter parking Rt rlimpEmenta i 2008 2A
Margaret Road and
Chobham Road
(R:nge'r:sir;?;ﬁ_ﬁeggﬂiz Ensuring enforcement of yellow no parking areas around Charters school. Review to be completed in August 2008
60 ! X . Designate a street to not be a school drop/pickup point. Extend parking area at | ready for implementation in September 2B
Charters School including T .
beginning of Hancocks Mount. 2008, if not sooner
Hancocks Mount
Review to be complete by early
61 Broadway, Maidenhead Requires additional allocated parking spaces that are not time monitored November ready for implementation in 3
December 2008
Ellington Primary School, Review options to place double yellow lines or zig zags in order to enforce Review to be complete by early .
62 ) - November ready for implementation in 3
Maidenhead restrictions
December 2008
Review to be complete by early
63 Dawson CII_C;?:Z’ Off Hatch Requires a disabled bay outside home to allow carers and family to visit. November ready for implementation in 3
December 2008
Gordon Road, Off Hatch Wish to keep the current situation, there are no lines on road and are unsure Review to be complete by early .
64 Lane reqarding the enforment November ready for implementation in 3
9 9 ' December 2008
Mayfield Drive, Clewer Hill . . Review to be complete by early .
65 : Review of Yellow Lines November ready for implementation in 3
Road, Windsor
December 2008
Beaumont Road, St Review to be complete by early
66 Leonards Road, Upton Review of yellow lines, convert to standard parking. November ready for implementation in 3
House School. December 2008
Introduction of a residents parking scheme to alleviate congestion from commuters| .
. . Review to be complete by early
Removal of Double yellow lines and create residents bays. Reduce Pavement . o
67 Cedars Road . ) . ) : November ready for implementation in 3
width to offset some of the width required for resident parking bays at entrance of
December 2008
Cedars Road
Introduction of Residents parking scheme to prevent residents with alternative
Dedworth Road pgrklng facllllltles from par!(lng in the limited spaces available. . Review to be complete by early
: . . Introduce Limited waiting bays outside of parade of shops to prevent cars parking . o
68 (including area outside . . . . ; . November ready for implementation in 3
for long periods of time. Outside Helen Cottages investigate possible scheme to
Helen Cottages) . . . ; . December 2008
prevent non-residents and those residents with adequate parking from using the
area for free long term parking.
Junction of Winkfield Road | Introduction of Double Yellow lines on the junction to prevent vehicles parking and Review to be complete by early .
69 . f B November ready for implementation in 3
and Kennel Ride, Ascot any accidents being caused.
December 2008
Review to be complete by early
70 Fotherby Court Introduction of Residents parking scheme to alleviate congestion from commuters{ November ready for implementation in 3
December 2008
Introduction of Double Yellow lines on the junction to prevent vehicles parking and Review to be complete by early .
71 Thames Mead ] B November ready for implementation in 3
any accidents being caused.
December 2008
. Introduction of Residents Parking Scheme and removal of Double Yellow lines to Review to be complete by early .
72 | Powney Road, Maidenhead . November ready for implementation in 3
allow more spaces for Residents.
December 2008
Outside 53 Beech Hill Road,| Removal of Double Yellow Lines taken back to the edge of property line to allow Review to be complete by early .
73 Sunninadale arking outside propert November ready for implementation in 3
g P 9 property. December 2008
Review to be complete by early
74 Bridge Avenue Introduction of Residents Parking Scheme to allow more spaces for Residents. | November ready for implementation in 3
December 2008
Review to be complete by early
75 Tangier Lane, Eton Additional Resident Spaces required November ready for implementation in 3
December 2008
. . Review to be complete by early
76 Vale Road, Windsor Removal of Double Yellow Lines along Vale Road as not required anymore as no November ready for implementation in 3
longer a bus route.
December 2008
Windsor Road, Datchet, Introduction of restrictions to prevent visitors parking with the addition of Resident Review to be complete by early .
7 . . . ; November ready for implementation in 3
Outside 3 Riverside House Only Parking at the northern part of the road.
December 2008
Emivn Buildings. Brocas Review to be complete by early
78 Y 9s, Additional Resident Spaces Required around Watermans Arms. November ready for implementation in 3
Street
December 2008
Review to be complete by early
79 Queen Street, Maidenhead Additional Disabled Bays required in town centre . November ready for implementation in 3
December 2008
Junction of Upper Village |Introduction of Double Yellow Lines at Junction or Zig-Zag lines to prevent vehicleq Review to be complete by early
80 Road and Oriental Road, from parking either side of junction and preventing any further accidents being | November ready for implementation in 3

Sunninghill

caused.

December 2008
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ref No. Action
Broadway (including bays at| Removal of 1 hour limited waiting bays and converting them to Residents Only Review to be complete by early
81 the far end by junction of bays providing additional parking for Residents. Possible pavement parking November ready for implementation in 3
Queen Street), Maidenhead adjacent Broadway MSCP December 2008
. . . . Review to be complete by early
. . Introduction of Residents Parking Scheme to prevent other motorists apart from . o
82 Croxley rise, Maidenhead . . November ready for implementation in 3
residents parking.
December 2008
o . . . . . Review to be complete by early
a3 Eden Place, Sunningdale Removal of 1 hour limited waiting bays and introducing Residents Parking November ready for implementation in 3
Scheme.
December 2008
) Introduction of enforceable restrictions or Residents Parking scheme, to prevent Review to be complete by early .
84 Longbourne, Windsor motorists from parking danaerousl November ready for implementation in 3
p 9 9 Y- December 2008
Greenfields and Alpine Introduction of waiting restrictions (possibly Double Yellow Lines) to prevent Review to be complete by early .
85 . } g . November ready for implementation in 3
Close, Maidenhead commuters using the Train from parking.
December 2008
Introduction of waiting restrictions (possibly Double Yellow Lines) to prevent Review to be complete by early
86 Station Hill, Ascot 9 s (p Y . P November ready for implementation in 3
commuters using the Train from parking.
December 2008
Parking in Bou.ldlsh.Farm Review to be complete by early
Road at Junction with All . - . . . ] o
87 Extension to existing Double Yellow Lines to prevent any accidents occurring. November ready for implementation in 3
Souls and Lyndhurst Road,
December 2008
Ascot
) . Introduction of Residents Parking Scheme to prevent HGV's and other vehicles Review to be complete by early .
88 |Vicarage Road, Maidenhead } ; November ready for implementation in 3
blocking access from alleyways that lead onto Vicarage Road
December 2008
g . Introduction of Double Yellow lines or some form of enforcement to prevent Review to be complete by early
Wolf Lane in Vicinity of Urbis ; ) - ; . . o
89 . Pavement parking and to avoid the bottleneck scenario that is currently occurring,| November ready for implementation in 3
and Leslie Dunne House . )
preventing flow of 2 way traffic. December 2008
Change of restriction times in current Loading Bays to allow parking after 7pm . .
90 Thames Street, Windsor each day, as the bays are empty in the evening and they should be utilised by REH tq e complet.Mlc.i UL 2A
. ready for implementation in July 2008
local residents.
Clarence Hotel, Junction of Re-designating new pgrmlt hoI.ders bays opposite Hotellto new restriction, betwee Review to be complete by early
8.30am-5.30pm Parking restricted to max stay of 30 minutes and from 5.30pm to . o
91 Clarence Road and ) . : . November ready for implementation in 3
8.30am Unrestricted parking. Will enable guests to park short term during day to
Clarence Crescent . . I ) . December 2008
check in and unlaod luggage and will facilitate some overnight parking for guests
SHLCTIES [Hee (i Change back to pre phase 1 (Duel Residents and Pay and Display Bays in Review to be complet Mid June 2008
92 | Lammas Court to Beaumont ) . L 2A
Road) Evenings and Weekends) ready for implementation in July 2008
92A Alma Road (from Claremont Change back to pre phase 1 (Duel Residents and Pay and Display Bays in Review to be complet Mid June 2008 A
Road up to Goslar Way) Evenings and Weekends) ready for implementation in July 2008
Clarence Road (from . . . . .
. Change back to pre phase 1 (Duel Residents and Pay and Display Bays in Review to be complet Mid June 2008
93 Vansittart Road up to the ) . A 2A
Evenings and Weekends) ready for implementation in July 2008
Clarence Roundabout)
Alexandra Road (eastern . .
94 end of Temple Road and Space for 2 Additional Bays R tq 2 completIMlc.i UL 2A
ready for implementation in July 2008
Albany Road)
Temple Road (Bay Side) - Review to be complet Mid June 2008
e Eastern End SlpRERer 2 -Gl ready for implementation in July 2008 2A
Albany Road (Bay Side) - Review to be complet Mid June 2008
L8 Eastern End SIpRERlEr 2 gl g ready for implementation in July 2008 2A
St Marks Road (Eastern - . Review to be complet Mid June 2008
97 End) Space for 2 Additional Bays on the Arts Centre Side e e e g 2007 2A
Opposite Windsor Police . - . . . Review to be complet Mid June 2008
98 Station Side Entrance Possibility for 8 additional Dual Business and Residential Bays. e e e A 207 2A
99 I EF [EREES (RO Single Yellow Lines restricted to Evenings etc either on Frances or Grove Road REMEID 123 G0 il Ve 2000 2A

and Grove Road

ready for implementation in July 2008
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Scope for a further 6 kerbside bays on Southern side beyomd Old Rectory garage
(8a).Recommend 2 shorter spaces at the ends. Recommend the extension of the
block of bays outside 4,5 and 6 to 60 feet to allow 4 cars. In front of 3 Park Street i Review to be complete by early
100 Park Street, Windsor a 20 feet block of bays which should be extended to 60 feet. All areas are currently November ready for implementation in 3
DYL's and are used for illegal parking everynight, does not inconvenience December 2008
movement of traffic or raise any safety issues. Recommend that all kerb side
parking areas are divided into bays to increase parking capacity.
Windsor Leisure Centre Car | Bays are not large enough for school minibus, without risking damage to adjacent Review to be complete by early .
101 . ) S November ready for implementation in 3
Park vehicles. Larger bays required to accommodate mini vans.
December 2008
. . . ) . Review to be complete by early
102 St Adrians Close Possible additional restrictions to prevent traffic congestion around the school November ready for implementation in 3
entrance
December 2008
Lock Avenue and Tudor | Resident consultation around Boulters Lock car park, including Lock Avenue and G tolbe completgd n TRl
103 ready for implementation in September 2B
Close Tudor Close .
2008, if not sooner
Junction of Camley Gardens Double Yellow Lines to be placed at end of Camley Gardens and junction of Review to be complete by early March
104 and Pinkneys Road, Pinkneys Road, to allow buses easier access when turning into and out of junction| 2009 ready for implementation in April 4
Maidenhead Believes that it is an accident waiting to happen. 2009
- . . Review to be complete by early
105 | Bridgewater Way, Windsor Implement form of restriction (SYL, DYL) t.o prevent people parking at Bridgewate November ready for implementation in 3
Terrace end of Bridgewater Way.
December 2008
Windsor Road, Maidenhead Implement Parking restriction in Slip Road to enable legitimate parking and Review to be complete by early March
106 (Slip Road opposite Esso | prevent vehicles being left there for advertising for sales and scrap (this had led to| 2009 ready for implementation in April 4
Garage) additional costs to the Borough) 2009
Implement a form of Rlestrlctlor? (SYL, DYL) to prevent people parlflng on bgnd of Review to be complete by early March
Farm Road (at bend of road| road restricting the view of Drivers. Not just a problem at school times but is all : g )
107 : ] o ) . . 2009 ready for implementation in April 4
outside number 60) year. Residents cannot access and exit Driveways due to inconsiderate parking. 2009
Accident has already occurred when resident was exiting driveway.
Zoning - In some Roads in Windsor there will be a surfeit of unused spaces on
Central Windsor (St most/all days/times of the week. Comparison of Permits and Spaces available by| Review to be complete by early March
108 |Leonards Road, Alma Road,| road would give a clear indication of where there are possible openings. Allocation 2009 ready for implementation in April 4
Frances Road etc) of marked spaces that could be used by out-of-hours non-permit holders to offer 2009
parking by Advantage Card.
109 Cookham High Street Convert to Limited Waiting bays. REMEND |03 Ceni e ML D A0 2A

ready for implementation in July 2008
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Sunninghill (including Review to be completed in August 2008
110 | junction of Truss Hill Road Review area of Sunninghill to ascertain where changes are possible ready for implementation in September 3
with Lower Village Road) 2008, if not sooner
111 St Marlks Crescent, Request for Yellow Line Restrictions to be placed in front of house. 4
Maidenhead
112 | Gloucester Place, Windsor Inclusion within the TRO Rfeydgqts Parking Scheme, to enable visitors to park 4
using Visitor Voucher scheme.
Sandringham Road, Imp!ement a fqrm of Re;trlctlon ( PYL) to prevent people parklr?g on bend pf road
113 . restricting the view of Drivers. Collisions have already occurred in this location due| 4
Maidenhead . .
to the parking being so bad.
Clar.e Road section between Introduction of Residents Parking Scheme to prevent commuters using road as
114 Kings Grove and Lower free car park 4
Boyndon Road, Maidenhead p
115 |Salters Road and Ray Streetl Removal of limited waiting bays and introducing Residents Parking Scheme. 4
Langdale Close, Introduction of Residents Parking Scheme to prevent commuters using road as
116 . 3
Maidenhead free car park
Introduction of Residents Parking Scheme to prevent non-residents parking in
117 | Addington Close, Windsor area. Review of current restrictions to see if additional bays are available for 3
Residents.
118 | The Crescent, Maidenhead Review current restrictions in area around Pelham Court. 4
119 Ray Street, Maidenhead Review curreent restrlctlon§ in area. Introducg Residents Parking Scheme to 3
alleviate commuters using area.
Convert limited waiting bay outside former Durning Library to Residents Only
120 Winkfield Road, Ascot Parking. Since Library has moved the bay is no longer required for short term 4
parking
121 Bell Street, Maidenhead Removal of 1 hour limited waiting bays to prowde an additional 6 Resident Only 3
spaces for permit holders.
Bath Court, Powney Road, | Introduction of DYL's on both sides of road leading to entrance of Bath Court. Carg
122 . . . - L 3
Maidenhead park obstructing the line of vision and a few small collisions have already occurred
Eton Wick Road (after the |Introduction of DYL's to prevent commuters from parking which is leading to a one
123 ) 4
Church at Eton College) way system flow of traffic.
Junction of Boyn Hill Road Implement form of restriction to prevent parents parking on the pavement of the
124 | and Rutland Road (Outside | junction at school start and finish times. Parking is reducing sight lines including 3
Boyn Hill Infant School) small pedestrians and prams.
Junction of Haddon Road
125 and Wootton Way, Extension to existing Double Yellow Lines to improve safety in area. 3
Maidenhead
Ditton Road (between House] Implement. restrlct!on to prevent par}(lng on p.ave‘ments restnctl.ng the view when
126 exiting Resident driveways. Suggestion of white lines across driveways as well as 4
numbers 1-30), Datchet . .
raised kerbs to prevent cars mounting pavement.
The Willows, Windsor \ . .
. . Implement Scheme to prevent HGV's from parking outside of houses. Been a
127 | (Opposite Squires Garden . \ : - " . 3
Centre) number of near collisions due to HGV'S blocking the view when exiting driveways.
128 Outside 9 and 11 Eton Wick | Place Limited Waiting or Loading Bays outside of shops to prevent cars parking fo 3
Road, Eton Wick long periods of time allowing customers to visit local shops.
Oxford Road, Northern
section of the Eastern End.
129 Remove DYL and replace Design and safety check required 2A
with SYL restricted 8am -
7pm
Vansittart Road adjacent to
130 | Trinity School remove DYL Design and safety check required 2A
on both sides of build out
131 Duke Street (Arthur Road |Review of Double Yellow Lines to ascertin possibility of converting to Single Yello 3
End) Lines.
Odney Lane, Cookham (Far Rewe.w'of pa.rk.lng to prevent busmes;es in area using it for .fr.ee parkl‘ng and
132 - restricting Visitors to the area. Possible solution, limited waiting restrictions 4
end near the bridge) . ’
preventing long term parking.
133 Kings Road, Sunninghil Possible |mplementat|0n of Double or Slnglg Yellow Lines to prevgnt vehicles from 4
parking on the pavement restricting access for pedestrians.
134 |Kidwells Close, Maidenhead Review of parking including possible introduction of Residents Parking Scheme to 4
prevent commuters from using area.
135 Woodstock Close, Introduction of Residents Parking Scheme to prevent non-residents parking in 4
Maidenhead area.
136 King Edward Court, Windsor Review of Double Yellow Lines to ascertain the possibility of removal of restriction| 4
(Outside Number 31)
Brocas Street, Eton (Around| Review of Double Yellow Lines to ascertain possibility of converting into addititona
137 . 4
Watermans Arms) Resident Only Bays.
138 Junction of Halldore Hill and Implement restriction to prevent motorists parking at junction and causing 4
Lower Road, Cookham congestion due to overtaking of parked vehicles.
139 Park Street, Maidenhead Provisional disabled bay 2A
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